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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLE PROGRAM

1.  This Modification 22 to Delivery Order 0027 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this Delivery Order is to:

    a.  Acquire an additional twenty-three (23)Command Vehicles (CV's) in accordance with Special Provision H.3.4, Table 6, Fiscal Year

2006 Ordering Period, Column K.

    b.  Acquire the vehicle integration of the following hardware configuration changes:

            1)  Driver's Vision Enhancer (DVE) Bracket Assembly.

            2)  DVE Relocation Hardware.

            3)  Weight Reduction Initiatives.

            4)  Add-On Armor Preparation Kits.

            5)  Common Heater.

            6)  Deletion of the Contractor Furnished Material (CFM) Seatbelts.

            7)  Squad Leader's Grab Handles and Straps.

            8)  Incorporation of the Paper Oil Filter.

            9)  Sixth Passenger Seat.

            10)  NTDR Antenna.

            11)  Addition of SBCT3 C4ISR.

            12)  Removal of the Tactical Operation Center (TOC) Intercom requirement.

            13) Incorporation of GFM as listed below:

               a. HF Coupler Relocation.

               b. FH Mux.

               c. PLGR Cable Protector.

     14) Retrofit Work Stations

            15) MCS Laptop Integration

    c.  Acquire the vehicle integration of the undefinitized hardware configuration changes for the additional vehicles ordered:

        1)  Change A - Remote Weapon Station Block II.

3.  The following clauses apply to the undefinitized changes under this delivery order:

    a.  FAR 52.216-24  Limitation of Government Liability

    b.  DFARS 52.216-7027  Government Definitization

4.  Tentative Vehicle Unit Price Adjustments. Pending receipt of the negotiated settlement for the below listed

vehicle changes, the parties agree to take an interim downward adjustment.  Subsequent to the negotiated settlement, a

contract modification will finalize the vehicle unit price adjustments.  The tentative vehicle price adjustments are

as follows:
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    a.  Weight Reduction Initiatives at a tentative decrease of $16,461 per vehicle.

5.  Section B of this delivery order reflects:

    a.  CLIN 0600AB and 0600AC.  The quantity of CV's ordered on 0600AB is 22 and 0600AC is 1.  The CV unit price is re-calculated as

follows:

                                                           This Modification

            Vehicle Unit Price                             $  2,017,381

            DVE Bracket Assembly                          ($         68)

            DVE Relocation Hardware                        $        532

            Sixth Passenger Seat                           $      1,513

            NTDR Antenna                                  ($         79)

            SBCT3 C4ISR                                   ($     60,517)

            Weight Reduction Initiatives                  ($     16,461)

            Add-On Armor Preparation Kits                  $      2,650

            Common Heater                                 ($         12)

            Delete TOC Requirement                        ($    128,684)

            Deletion of the CFM Seatbelts                 ($        643)

            Squad Leader's Grab Handles and Straps         $        185

            Addition of GFM                                $        232

            Removal of RWS from Vehicle Price             ($    159,716)

            Incorporation of the Paper Oil Filter         ($        404)

            Retrofit Work Stations                        ($      1,626)

            MCS Laptop Integration                        ($      1,518)

                          Adjusted Unit Price              $  1,652,765

    b.  CLIN 1000AF is added to acquire a quantity of twenty-three (23) each Remote Weapon Station (RWS) Block II

configuration units.

                Price:  $157,614 per Remote Weapon Station (RWS) Block II configuration unit

                Unit Price = $157,614 x 23 = $3,625,122 Obligation

    c.  CLIN 9001AA.  Specifies the Not-To-Exceed (NTE) prices for the required vehicle configuration changes which are undefinitized at

the time of this delivery order award.  In the future, the parties will negotiate a definitive price for each of these configuration

changes and equitably adjust the vehicle and/or RWS prices under this delivery order.  The required configuration changes and the

applicable NTEs are adjusted to include the additional vehicles ordered as follows:

        1)  Configuration Change A - Remote Weapon Station Block II Upgrade Configuration recurring and non-recurring

costs associated with delivery of 315 RWS Block II units.

                NTE Unit Price:  $45,369 per RWS Block II Unit

                Obligated at 49% NTE Unit Price = $22,231 x 315 = $7,002,765 Obligation

    d.  CLIN 9001AF.  Specifies the Not-To Exceed (NTE) price for the Remote Weapon Station Block II Upgrade

Configuration recurring and non-recurring costs associated with delivery of 1 RWS Block II unit.

                NTE Unit Price;  $45,369 per RWS Block II Unit

                Obligated at 49% NTE Unit Price = $22,231 obligation

6.  The Contractor is authorized to transfer engines/transmissions and Cisco Routers from CLS to cover these 23 Commander Vehicles

purchased under this Delivery Order.  Any conversion costs shall be paid from the production delivery order not from any of the CLS

contracts (DAAE0702CB001; W56HZV06CB003; W56HZV07DM112/0019). The Contractor agrees that the price associated with the

Transmissions/Engines and Cisco Routers at $36,241 per vehicle shall be credited without surcharge and used to offset additional

Garrison miles in a future modification under W56HZV-07-D-M112 D.O. 19.

7.  The 23 CV's ordered in this contract action will be counted toward or included in the count for the applicable quantity discounts in
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all future FY 07 vehicle orders (thru Sept 30, 2007). The parties agree not to adjust the 23 ea CV prices herein for subsequent

quantities ordered because the contractor has waived the minimum ordering quantities for this action.

8.  A future modification will include requirement and funding for the Embedded Training and 14.5 Armor Live Fire Fix for the 23

Commander Vehicles.

9.  The mutually agreed on delivery schedule is located in each applicable CLIN.

10. As a result of this modification, the total amount obligated to Delivery Order 0027 is increased by $42,150,030.00.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0027 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0021 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0600AB        PRODUCTION QUANTITY                                        22          EA   $ 1,652,765.000  $     36,360,830.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY07 CV BUY - QTY:  22

              PRON: X17GX274X1    PRON AMD: 02    ACRN: AE

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 22.

                The Section H, Table 6, Column K, CV unit price is

                decreased from $ 2,017,381 to $ 1,652,765 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $68 per vehicle.

                b. DVE Final Relocation at an increase of $532 per

                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,513

                   per vehicle.

                d. NTDR Antenna at a decrease of $79 per vehicle.

                e. C4ISR Change at a decrease of $60,517 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $2,650

                   per vehicle.

                h. Common Heater at a decrease of $12 per vehicle.

                i. Removal of Tactical Operations Center (TOC)
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                   Intercom at a decrease of $128,684 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $643 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $185 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $232 per vehicle.

                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $404 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th

                   percentile soldier at a decrease of $1626

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1518 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537080H274  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2008

                 002               1            31-OCT-2008

                 003               7            30-NOV-2008

                 004               4            31-DEC-2008

                 005               7            31-JAN-2009
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              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0600AC        FY07 CV BUY - QTY:1                                         1          EA   $ 1,652,765.000  $      1,652,765.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY07 CV BUY - QTY:1

              PRON: W17GXR33X1    PRON AMD: 02    ACRN: AF

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR7FDAT88145

                CLIN ADDED BY MODIFICATION 22.

                The Section H, Table 6, Column K, CV unit price is

                decreased from $2,017,381 to $1,652,765 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $68 per vehicle.

                b. DVE Final Relocation at an increase of $532 per

                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,513

                   per vehicle.

                d. NTDR Antenna at a decrease of $79 per vehicle.

                e. C4ISR Change at a decrease of $60,517 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

  7 15

DAAE07-00-D-M051/0027 22

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $2,650

                   per vehicle.

                h. Common Heater at a decrease of $12 per vehicle.

                i. Removal of Tactical Operations Center (TOC)

                   Intercom at a decrease of $128,684 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $643 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $185 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $232 per vehicle.

                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $404 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th

                   percentile soldier at a decrease of $1626

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1518 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537089H500  Y00000    M                3

  8 15

DAAE07-00-D-M051/0027 22

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JAN-2009

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

1000AF        PRODUCTION QUANTITY                                        22          EA   $ 157,614.00000  $      3,467,508.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RWS APPLICABLE TO CV

              PRON: X17GX274X1    PRON AMD: 02    ACRN: AE

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION 22.

The unit price of the RWS excludes the performance of

the RWS Field Compliance Test and the installation of

the RWS into a Stryker Vehicle.

                              (End of narrative B001)

For the purpose of the inspection and acceptance of

the RWS under this delivery order, the inspection and

acceptance point is the Auburn Warehouse address as

follows:

GSA Warehouse #1

2701 C Street SW

Auburn, WA 98001

DODAAC: CKORK3

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537080H274  Y00000    M                2
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                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               22           30-SEP-2007

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

1000AG        RWS APPLICABLE TO CV                                        1          EA   $ 157,614.00000  $        157,614.00              ____________________                                                         ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RWS APPLICABLE TO CV

              PRON: W17GXR33X1    PRON AMD: 02    ACRN: AF

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR7FDAT88145

CLIN Added BY MODIFICATION 22.

The unit price of the RWS excludes the performance of

the RWS Field Compliance Test and the installation of

the RWS into a Stryker Vehicle.

                              (End of narrative B001)

For the purpose of the inspection and acceptance of

the RWS under this delivery order, the inspection and

acceptance point is the Auburn Warehouse address as

follows:

GSA Warehouse #1

2701 C Street SW

Auburn, WA 98001

DODAAC: CKORK3

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537089H500  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2007

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

9001AA        SERVICES LINE ITEM                                                                           $      7,002,765.00              __________________                                                                            __________________

              NOUN: NTE FY06 VEHICLES

              PRON: X16GX190X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 22.

                CHANGE C DEFINITIZED UNDER MODIFICATION 05

                CHANGE B DEFINITIZED UNDER MODIFICATION 13*

                UNDEFINITIZED CHANGES.

                CHANGE A

                Not-To-Exceed (NTE) for the Remote Weapon

                Station Block II Upgrade Configuration.

                This is a Not-To-Exceed (NTE) Price for the

                delivery of a configuration change on the

                Remote Weapon Station (RWS) to a Block II

                Upgrade Configuration.  The RWS Block II

                configuration is as specified in the

                RWS Performance Specification which

                will be delivered under Delivery

                Order 0022 CDRL A106.

                The contractor shall deliver 315 Block II

                Upgraded RWS' at a rate of 14 per week.

                The NTE unit price increase per RWS is

                $45,369.

                49% NTE Obligation:   $22,231 per RWS

                NTE Total Obligation: $7,002,765 for 315 RWS

                ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~

                CHANGE B
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                  REVISED BY MODIFICATION 13*

                This NTE represents the recurring and

                non-recurring costs for the incorporation

                of the Common Improvements of the Fire Support

                System (FS3) into 75 Reconnaisance Vehicle

                under this delivery order. The contractor

                shall provide an improved Marman clamp for the

                Long Range Advanced Scout Surveillance System

                (LRAS3). This change shall increase the torque

                capacity of the RV Cupola Drive,

                standardize the Power Assist Assembly (PAA)

                between the RV and the FSV and provide an

                improved Davit and spreader bar.

                NTE Unit Price (U/P):  $8,656 per RV

                49% NTE U/P Obligation:$4,241 per RV

                NTE Total Obligation:  $318,075 for 75 RVs

               *Modification 13 provides definitive funding for

                incorporating the Common Improvements of the

                Fire Support System (FS3) into 75 Reconnaissance

                Vehicles (RV) under CLIN 0300AA at an increase

                of $7,669.00 each. The $318,075.00 NTE funding

                provided for CHANGE B is deobligated under

                Modification 13.

                ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~

                CHANGE C

                  REVISED BY MODIFICATION 05

                This NTE represents the recurring and

                non-recurring costs for the incorporation

                of the Human Factors Engineering (HFE)

                re-design of the Commander's Vehicle (CV)

                into 55 CVs under this delivery order.

                NTE Unit Price (U/P):   $3,368 per CV

                49% NTE U/P Obligation: $1,650 per CV

                NTE Total Obligation:   $90,750 for 55 CVs

                Modification 05 provides definitive funding for

                integrating the above listed Human Factors

                Engineering (HFE) redesign into 55 Commander's

                Vehicles (CV) under CLIN 0600AA at a decrease

                of $1,207.00 each.  The $90,750.00 NTE funding

                provided for CHANGE C is deobligated under

                Modification 05.

                ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

 12 15

DAAE07-00-D-M051/0027 22

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2006

                            $     7,002,765.00

9001AF        PRODUCTION QUANTITY                                         1          EA   $ UNDEFINITIZED  $         22,231.00              ___________________                                                          ______________   __________________

                                                                                             NOT TO EXCEED $        45,369.00                                                                                                            _________________

              NOUN: CV

              PRON: W17GXR33X1    PRON AMD: 02    ACRN: AF

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR7FDAT88145

                CLIN ADDED BY MODIFICATION 22.

                Not-To-Exceed (NTE) for the Remote Weapon

                Station Block II Upgrade Configuration.

                This is a Not-To-Exceed (NTE) Price for the

                delivery of a configuration change on the

                Remote Weapon Station (RWS) to a Block II

                Upgrade Configuration.  The RWS Block II

                configuration is as specified in the

                RWS Performance Specification which

                will be delivered under Delivery

                Order 0022 CDRL A106.

                The contractor shall deliver 1 Block II

                Upgraded RWS'

                The NTE unit price is

                $45,369.

                49% NTE Obligation:   $22,231

                NTE Total Obligation: $22,231 for 1 RWS

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

               001  W909537089H500  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0600AB  X17GX274X1             AE       1        $               0.00  $      36,360,830.00            $      36,360,830.00

        31107180005                   7GXP01

        A17P30052RX1

0600AC  W17GXR33X1             AF       1        $               0.00  $       1,652,765.00            $       1,652,765.00

        654818C1512                   76I684

        MIPR7FDAT88145

1000AF  X17GX274X1             AE       1        $               0.00  $       3,467,508.00            $       3,467,508.00

        31107180005                   7GXP01

        A17P30052RX1

1000AG  W17GXR33X1             AF       1        $               0.00  $         157,614.00            $         157,614.00

        654818C1512                   76I684

        MIPR7FDAT88145

9001AA  X16GX190X1             AA       1        $       6,513,683.00  $         489,082.00            $       7,002,765.00

        31107180005                   6GXP01

        A16P30052RX1

9001AF  W17GXR33X1             AF       1        $               0.00  $          22,231.00            $          22,231.00

        654818C1512                   76I684

        MIPR7FDAT88145

                                                                           _________________

                                                         NET CHANGE    $      42,150,030.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62033000065R5R07P31107131E9  S20113                W56HZV           $         489,082.00

Army                 AE        21   72033000075R5R07P31107131E9  S20113                W56HZV           $      39,828,338.00

Army                 AF        21   72040000075F5F15654818C25FB  S28043                W15GK8           $       1,832,610.00                                                                                                          __________________

                                                                                          NET CHANGE    $      42,150,030.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     754,804,231.00              $      42,150,030.00              $     796,954,261.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820330000     S20113  65R5R073110718000531E9              6GXP01S20113  W56HZV

AE       21  070920330000     S20113  75R5R073110718000531E9              7GXP01S20113  W56HZV

AF       21  070820400000     S28043  75F5F15654818C151225FBMIPR7FDAT8814576I684S28043
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